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Right of Way:

69 percent of affected properties have been appraised.
50 percent of affected properties have been obtained by UDOT and are available for
construction.

Preconstruction Survey:

70 percent of the preconstruction survey has been completed on houses adjacent to the
corridor.
Of those that agreed to the preconstruction survey 100 percent have been completed.

Design:

95 percent of the overall design is complete.
Landscaping drawings are the only design that is not ready to be released for construction.

Utilities:

Dry utilities are 4 percent complete

Wet utilities:
- South Jordan Water: 60 percent complete
- Jordan Valley Water Conservancy District: 30 percent complete
- South Valley Sewer: 30 percent complete

Bridges:

Traffic bridge at the Jordan River is 30 percent complete
Pedestrian bridge at the Jordan River is 50 percent complete
The railroad bridge is still on hold.

Single Point Urban Interchange:

The interchange is 20 percent complete.
Deck panels will begin in two weeks.

Construction Update Overall:

33 percent of overall construction is complete
On schedule to complete fall 2010
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